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Muon Trigger
• pre Baseline Review tasks

– WBS, etc.
– trigger algorithm benchmarked on DSP 

• test hardware
– DSK(s) in hand

• software
– work in progress

• schedule
– June 2001
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Muon Trigger
– co-dependency with Pixel Trigger

• Pixel Trigger will make FPGA/DSP prototypes
• Muon Trigger must determine 

(based on PT proto(s)) 
if MT can use PT hardware

• hardware, software, schedule
– determined by Pixel Trigger
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Muon Trigger
• People

– Mike Haney
– Mats Selen

• Resources needed
– people

• Problem areas
– web pages, documents
– video conferencing
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Muon Trigger - WBS
• Status

– on-going
• Cost&Schedules

– require guidance, standards, references…
• how do you want it done?


